



Invoice

2650 Muskogee Lane
 Braselton, GA 30517

Heartwood Custom Builders
 P.O. Box 143
 Madison, GA 30650

Invoice #: 00003960
 Date: 07/8/26

DATE	DESCRIPTION	AMOUNT
07/8/26	2190 Enterprise Rd/Main House	
	Framing Labor-(Original Quote-\$129K)-\$115,730.00	\$115,730.00
	Framing Labor-Add Flat Ceiling In Screen Porch Ceiling, Remove Wall For Safe Area In His Closet, Add Door From His Closet Below Stairs For Safe, Create Panel Door At Bedroom #1 And Close Up Pocket Door, Remove Wall At Coat Closet For Deeper Closet, Remove Chases At Study Room Wall Against Dining, Remove Wall At Bar For Cabinetry, Create Temp Wall For Cabinetry Design Possibility, Drop Window In Bathroom #3, Move Joist For Larger Stairwell And Door To Unfinished Mech/Storage Area Upstairs-\$5,860.00	\$5,860.00
	Framing Labor-Install Cloister Vault In Master Bedroom & Dining Room, Screw Living Room Floor, Fur Wall For Plumbing Upstairs-\$7,300.00	\$7,300.00
	Framing Labor-Close Up Wall Vents With Fireblocking In Main Level Hallway, Build 3 New Closets, Build New Additional Exposed Timber Cover Over Grill Area, Add Access In Ceiling In Upstairs Bedroom, Add Screws In Steel Posts At Corner Windows, Drop Ceiling In 2 Areas Of Master Bath-\$3,950.00	\$3,950.00
	Material Purchased-Ramset Pins & Shots, Straps, Square Washers, 6 Boxes Of Hanger Nails, Structural Screws, Header Straps, 30-2x4x10', 2-2x8x10', 10-2x6x10'-\$1,039.75	\$1,039.75
Terms: C.O.D.		Sales Tax: \$0.00
		Total Amount: \$133,879.75
		Amount Applied: \$0.00
Thank you for your business.		Balance Due: \$133,879.75