

Crossed Chisels LLC
1650 Atlanta Hwy
Madison, GA 306502078
+17063869977

Invoice

INVOICE: 2244 (Draw Request)
WEEK: 2025-W36 (Sep 1)
DATE: 2025-09-05
JOB NAME: Winship
PURCHASER: Zack Sittler
COST TYPE: Subcontractor
COST CODE: 6040 (Cabinetry & Countertops)

BILL TO
Heartwood Custom Builders LLC
PO Box 143
Madison, GA 30650

INVOICE #	DATE	TOTAL DUE	DUE DATE	TERMS	ENCLOSED
2244	09/05/2025	\$61,131.23	09/10/2025	Draw Request	

PROJECT: Winship Project
DRAW REQUEST \$30,565.61

DESCRIPTION	AMOUNT
CUSTOM VANITIES "1ST FLOOR Bath 1 & 2/ UPSTAIRS Bath 3 & 4", (per package rendering) Door/Drawer Style: Inset w/ inside qtr bead /Flat Panel (wood) Slab drawer w/ bead Finish/Color: Painted / TBD Accessories: -Applied furniture base w/ decorative toe under sinks -Flush/capped under drawer banks -Pullout laundry hampers in left and right ends of BATH 3 vanity	22,998.92
INSTALLATION OF VANITIES "1ST FLOOR Bath 1 & 2/ UPSTAIRS Bath 3 & 4" CABINETRY	1,530.00
CUSTOM LAUNDRY ROOM CABINETRY (per package rendering) Door/Drawer Style: Inset w/ inside qtr bead /Flat Panel (wood) Slab drawer w/ bead Finish/Color: Painted / TBD Accessories: -Broom closet -Open base for basket storage -Hanging rod -Diamond pattern in door panels as shown	12,407.10
INSTALLATION OF LAUNDRY ROOM CABINETRY	1,080.00
CUSTOM WET BAR-ATRIUM CABINETRY (per package rendering) Door/Drawer Style: Inset w/ inside qtr bead/Flat Panel Finish/Color: Painted / TBD Accessories : -Deco panels on appliances (dishwasher, 2-drawer fridge, wine cooler) -Bottle storage pullout -Single wastebasket pullout -Open wood shelving -Large arch over entire piece	14,946.34
INSTALLATION OF WET BAR-ATRIUM CABINETRY	1,350.00

DESCRIPTION	AMOUNT
CUSTOM MUDROOM CABINETRY (per package rendering) Door/Drawer Style: Match existing kitchen cabinetry Finish/Color: Painted / TBD Accessories -Sink raised to height of laundry countertop (note: countertops not included) -Deco panels on fridge -Wall pullout organizer (right of hanging) -Broom closets (open to the floor) -Stained wood bench seat (color to be decided)	15,018.32
INSTALLATION OF MUDROOM CABINETRY	1,440.00
CUSTOM DOG WASH CABINETRY (per package rendering) Door/Drawer Style: Match existing kitchen cabinetry Finish/Color: Painted / TBD	6,605.06
INSTALLATION OF DOG WASH CABINETRY	540.00
CUSTOM BED 4 BUILTIN (UPSTAIRS "GRANDKIDS CLOSETS") (per package rendering) Door/Drawer Style: Inset w/ inside qtr bead Flat Panel (wood) Finish/Color: Painted / TBD Accessories: -Applied furniture base w/ decorative toe -Painted wood top over dresser drawers -3 pullout drawers on bottom and single rod with shelf above in each closet	14,799.35
INSTALLATION OF BED 4 BUILTIN (UPSTAIRS "GRANDKIDS CLOSETS") CABINETRY	720.00
CUSTOM OFFICE CABINETRY (per package rendering) Finish/Color: Cypress wood Coating to be determined -Open wrap-around shelving	15,500.16
INSTALLATION OF OFFICE CABINETRY	1,890.00
CUSTOM "LOU'S CLOSET" CABINETRY (per package rendering) Door/Drawer Style: Slab drawer w/ bead Finish/Color: INSTALLED RAW/ CONTRACTOR'S PAINTER TO PAINT	9,817.20
INSTALLATION OF "LOU'S CLOSET" CABINETRY	1,620.00
***This estimate does NOT include any demo work/ construction, appliances, faucets, sinks, fixtures, cabinetry hardware (knobs/pulls), or counter-tops (unless specified). For design purposes only.	

CUSTOMER AGREEMENT: Upon paying the deposit, customer agrees they have read, understand, and have approved the invoice and corresponding cabinetry package and will hold harmless Crossed Chisels LLC to any misunderstanding. Any changes made by customer after the deposit payment (APPROVAL) will be added to the invoice as an ADDON/CHANGE ORDER.

NOTE: Any labor performed for on site field modifications necessary, due to customer changes to the approved design, will be added to the final invoice as an ADDON/CHANGE ORDER.

Thank you for choosing Crossed Chisels!

SUBTOTAL	122,262.45
TAX (8%)	0.00
TOTAL	122,262.45
PAYMENT	61,131.22
BALANCE DUE	\$61,131.23